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Description of proposed revision:

Revises the Integrated Safety Management Plan (ISMP) to allow BNFL Inc. to implement facility changes (both to the design
and administrative controls) at BNFL’s risk during the design and construction phases (i.e., prior to Cold Testing) pending
revision of the Authorization Basis, including Regulatory Unit approval of Authorization Basis Amendment Requests
(ABARS), when required.

This proposed change will be part of aBNFL Inc. submittal to the RU that will include the following:

aproposal that presents anew set of processes and procedures for the RPP-WTP Authorization Basis (AB) Maintenance
Program

suggested changes to RL/REG-97-13

thisABAR.

This proposed change does not apply to changes to the approved Quality Assurance Program (QAP) or the approved
Radiation Protection Program (RPP).

Reason(s) for the proposed revision:

Therequest to allow BNFL Inc. to proceed at risk with certain changesis prompted by BNFL's experience with situationsin
which project work has been impacted because desirable, safe and effective standards or practices were inconsistent with
those described in the current Authorization Basis. It islikely that design and construction delays will occur in the future,
potentially leading to serious cost and schedul e consequences as aresult of idling work forces while safety documentation is
being developed and while Regulatory Unit review isin progress. BNFL Inc. believesthat it will be advisable, on occasion,
to “proceed at risk” with certain changes that require modifications to the Authorization Basis.

Therisk of an accident involving radiological, nuclear or process chemical hazards occurring during design or construction
(prior to Cold Testing) islow, as discussed further in Attachment #1. Therefore, a carefully-managed AB Maintenance
Program that controls temporary non-alignment of the AB with the design or administrative controls during the design and
construction phases will not affect safety.

Description of the proposed implementation schedule:

Regulatory Unit approval: April 1, 2000.
Change implemented by April 24, 2000.

If the revision involves the deletion or modification of a standard previously identified in the approved SRD, provide:

A. Anevauation that demonstrates the revised SRD continues to identify a set of standards that will provide
adequate safety, comply with all applicable laws and regulations, and conform to top-level safety
standards; and

B. A certification that the revised SRD identifies a set of standards that continues to provide adequate safety,
comply with al applicable laws and regulations, and conform to top-level safety standards.

Attachments:
1. Copiesof the AB document(s) or appropriate excerpt showing the proposed revision(s).
2. Copy of safety evaluation.
3. If not included above, justification for the revision and demonstration that the revision is safe.
4. ltemsA and B above, if applicable.
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